
      

         

 
 

MAINTENANCE SCHEDULE FOR 2004 
 

 HUNTINGTON DISTRICT 
 
 

It is anticipated that major maintenance and repairs will be performed at the following locations during 
calendar year 2004.  This notice may require periodic revision.  It is given so that industrial waterway 
users may have a general knowledge of the lock outages and can plan their operations accordingly.  
Factors which may affect this schedule are the delivery of materials, repairs required but not anticipated, 
emergency repairs as a result of accidents, and funding. 
 
All interested parties should review the maintenance schedule for impact.  Additional notices furnishing 
specific information and operating requirements will be published approximately two weeks in advance 
of commencing the work items listed. 
 
 
 

PROJECT REPAIRS              WEEKS DATES (2004) REMARKS       
     
Belleville Repairs to Aux Lock Culvert Valves ***6*** 1 Mar – 9 Apr No Delays 
     
Belleville Main Lock Strut Arms/Pins CONCURRENT Minor Delays 
     
Greenup Modify Aux Lock Miter Gate ***4*** 12 Apr – 7 May No Delays 
 Leaves for Lifting    
     
Meldahl Modify Aux Lock Miter Gate ***4*** 10 May – 4 Jun No Delays 
 Leaves for Lifting    
     
Meldahl Main Lock Upper Gate Structural ***4*** 7 Jun – 2 Jul Main Lock Closed
 Repairs – Modify Gate for Lifting   Self Help 
    
London Roller Gate Seal Mod ***3*** 5 Jul – 23 Jul No Delays 
     
Racine Aux Lock Upper Gate Repairs ***6*** 26 Jul – 10 Sep No Delays 
 Modify Gate for Lifting    
     
Belleville Aux Lock Upper Gate Repairs ***7*** 13 Sep – 29 Oct No Delays 
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 Modify Gate for Lifting    
     
Racine Dam Tainter Gates Side ***8*** 1 Nov – 10 Dec No Delays 
 Seal Repairs    
     
Racine Middle Wall Fill Valve CONCURRENT No Delays 

 
 

TENTATIVE  MAINTENANCE SCHEDULE FOR 2005 
 

HUNTINGTON DISTRICT 
 
 

PROJECT REPAIRS   WEEKS DATES (2005) REMARKS  
     
R.C. Byrd Repairs to Main Lock ***8*** Feb/Mar/Apr Minor Intermittent 
 Culvert Valves   Delays 
     
Greenup Main Lock Middle Wall  ***5*** Apr/May  Minor Intermittent 
 Empty Valve    Delays 
      
R. C. Byrd Aux Lock Dewater/Inspect ***2*** Jun  No Delays 
      
Belleville Main Lock Lower Gate Structural ***6*** Jun/Jul  Main Lock Closed - 
 Repairs Modify Gate for Lifting    Self Help 
      
Willow Island Aux Lock Upper Gate Repairs ***6*** Aug/Sep  No Delays 
 Modify Gate for Lifting     
      
Marmet Roller Gate Seal Mod ***5*** Sep/Oct  No Delays  
       
London Roller Gate Seal Mod ***5*** Oct/Nov  No Delays  
       
Racine Dam Side Seals ***5*** Nov/Dec  No Delays 

 

                                                                               Arlie D. Bishop 
                                                                                     Chief, Technical Support Branch 

            
            


